
PPNO                            
PROJECT NUMBER            
EA                                     
PROJECT TITLE

FUND 
TYPE

DESCRIPTION
TYPE OF 

WORK
STIP 

CYCLE
CT/ 
CTC

PROJ 
COMP.

98/99 99/00 00/01 01/02 02/03 03/04 04/05 05/06 06/07
PROJECT 
TOTALS

FED AUTH 
DATE

ALLOC 
DEADLINE

ALLOC 
EXTEN 

DEADLINE

ACTUAL 
ALLOC 
DATE

AWARD 
DEADLINE

AWARD 
EXTEN 

DEADLINE

ACTUAL 
AWARD 

DATE

EXP 
DEADLINE

EXPEND 
EXTEN 

DEADLINE
ACTIONS / COMMENTS

2032 FED $ Near Proberta, Flores Avenue New 1998 CT E&P 30 30 7/28/1999 8/3/1999 6/30/2002 matching $120k DEMO Funds

HP21L-0769(001) ST $ from Route 99W to I-5 Constr 2002 CTC E&P 123 123 6/30/2004 8/14/03 CTC sent to Pend Alloc List

918140L Construct two lane roadway, 1998 CT PS&E 93 5/2/01 CTC denied req for 6 mo ext for PS&E

FLORES AVE ACCESS intersection and offramp, and 2002 CT PS&E 93 93 6/30/2005 matching $372k DEMO funds

Fed Demo Project $ with lighting improvements. 1998 CTC R/W 37 5/2/01 CTC denied req for 20 mo ext for R/W

Fed and State STIP $ 2002 CTC R/W 37 37 6/30/2005 matching $150k DEMO funds

Ratio = 80/20 Demo/STIP until 1998 CTC CON 3781 Construction:  $3781 = $2924 Fed STIP plus

gone, then STIP $ for balance 2002 CTC CON 3658 3658 6/30/2006 $856.6 State STIP.    (plus $502 DEMO Funds)

of Project total 3941 5/22/03 CTC appr STIP Amend, reprog constr to 05/06

Sep-03 New Omni-Means contract audit in process with and subtract $123.  In E&P add $123 in FY03/04.

Caltrans Audits and Investigations Branch PS&E, R/W same, rs.  OA is $2,063,977 of $2.2 million.

2063   PPM ST $ ST FY

PPM98-6152(003) Planning, Programming and PPM 98 99 CT 42 42 N/A 7/16/1998 6/30/2001 Acct 9I, Final Voucher received

PPM99-6152(006) 1A3104L Monitoring Funds 99 00 CT 130 130 7/1/1999 6/30/2002 Acct 9I, Final Voucher received

PPM01-6152(011) 455334L 00 01 CT 42 42 6/7/2001 6/30/2003 Acct 9I, Final Voucher received

PPM02-6152(014) 455494L 01 02 CT 41 41 5/9/2002 6/30/2004 Acct 7B, final invoice to SCO for revu & final paymt rs

PPM03-6152(015) 455634L 2002 STIP 02 03 CT 48 48 9/9/2002 6/30/2005 Acct 7B, final invoice to SCO for revu & final paymt rs

PPM04-6152(019) 455944L 2002 STIP 03 04 CT 134 134 6/30/2004 8/14/03 CTC sent to Pend Alloc List

total 437 See page 5 to continue

2110 ST $ Near Red Bluff on Paskenta Reconstr 1998 CT E&P 10 10 9/7/1999 6/30/2002

RPL-5908(034) Road from Live Oak to CT PS&E 20 20 5/22/2000 6/30/2002

1A7700L Reed's Creek bridge R/W Project complete 10/31/2001. Force Account.  

PASKENTA RD LIVE OAK Reconstruct Roadway, CTC CON 494 494 5/2/2001 5/1/2002 5/2/2001 5/2/2004 $234k suppl allocation by CTC 8/22/02 mw

 RD to REEDS CK BRIDGE Intersection and approaches ? CTC CON 234 234 8/22/2002 8/22/2002 8/22/2005

State only funds total 758 N/A Final Rpt to HQ on 2/28/03 rs

2111 ST $ Near Corning Rehab 1998 E&P

RPL-5908(033) AC overlay project PS&E

1A7800L R/W Project bid out - awarded w/PPNO 2112 below

SOUTH AVE, TOOMES CT CON 478 478 7/15/1999 7/15/2000 9/28/1999 9/28/2002 mw - Project complete.  Final Rpt of Exp pkg rec'd 6/4/02.

Road AND HALL RD total 478 N/A

State only funds

2112 ST $ Near Red Bluff Rehab 1998 E&P

RPL-5908(032) AC overlay project PS&E

1A7900L R/W Project bid out - awarded w/PPNO 2111 above

LIVE OAK RD, WILDER CT CON 144 144 N/A 7/15/1999 7/15/2000 9/28/1999 9/28/2002 mw - Project complete. Final Rpt of Exp pkg rec'd 6/4/02.

to PASKENTA total 144

State only funds

2148 State seismic match discontin Feb 03. County to use

STPLZ-5908(024) FED $ Near Red Bluff at South Fork Replace 1998 E&P local funds to match if needed to finish PE.

453954L ST $ Cottonwood Creek, Br 8C-9 Bridge CT PS&E 43 5/2/01 CTC denied req for 20 mos ext of PS&E

SOUTH FORK OF 2002 CT PS&E 43 43 6/30/2004 PS&E and CON reprog to 03/04 per CTC 4/4/02

COTTONWOOD CREEK Seismic = 88.53 Fed, 11.47 St R/W County paying all R/W accord to CTIPS

BRIDGE on BOWMAN Rd Further St. seismic unavailable 2002 CTC CON 567 567 6/30/2006 6/26/03 CTC appr amend to move constr to 05/06

Seismic with HBRR Ratio = 80/20 HBRR total 610

and SOF  match for remainder of project

HEADS UP!! ALLOCATED/AUTHORIZED PROJECT COMPLETE FUNDS LAPSED FUNDS REPROGRAMMED     ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING TO LATER FISCAL YEARS
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2149 FED $ Near Red Bluff on Rawson Road Replace E&P CRP, no STIP Funds 5/31/1989 E&P charged to CRP-LO89(567), 7/24/90 

BROS-0103(031) ST $ BRIDGE #8C-14 AT RED BANK Bridge 1998 CT PS&E 77 77 6/19/2003 6/27/2002 6/30/2004 Suggest extend $77k PS&E expend 18 mos for NEPA rs

451164L CREEK 2002 CTC PS&E 4 4 6/8/2001 3/29/2001 3/28/2004  Is exten of $4k PS&E expend needed for NEPA? rs

RED BANK CREEK BRIDGE Old bridge historic 1894 truss R/W $5 R/W, $35 PS&E, $20 E&P Local Funds

ON RAWSON ROAD collapsed due to car collision 2002 CTC CON 28 28 6/8/2001 3/29/2001 3/29/2001 3/28/2004 Old bridge collapsed Jan 2001. Partial construct alloc of

State-only with HBRR Match RR = 80/20 2002 CTC CON 733 733 6/30/2005 $32k for Bailey Bridge temp crossing. Temporary

total 842 bridge built Sept 01. CTIPS shows $765 constr total.

FHWA/HBRR oblg dedln 11/1/2004 rs

2150 FED $ NEAR GERBER-RAWSON RD Replace 1998 E&P $35K is State match for $140K Fed funds

BROS-0103(015) ST $ BRIDGE #8C47 AT THOMES Bridge CT PS&E 35 35 8/6/2001 6/28/2001 6/30/2003 VELB, assoc transplant complete Feb 2003 rs

221201L CREEK R/W

THOMES CREEK BRIDGE CTC CON 553 553 5/27/2003 6/26/2003 6/9/2003 6/9/2006 Under construction summers of 2003 2004 rs

ON RAWSON ROAD RR = 80/20 total 588

State-only with HBRR Match

2151 FED $ NEAR RED BLUFF-CONE GROVE Replace 1998 E&P 8/22/02 CTC mtg apprv $65K suppl const alloc mw

BRLO-5908(013) ST $ RD #8C-23 AT NEW CREEK Bridge PS&E Bridge under construction, addl HBRR funds appvd 8/02

453014L R/W $260k rs

NEW CREEK BRIDGE CTC CON 180 180 4/11/2001 5/3/2001 7/12/2001 7/12/2004

ON CONE GROVE ROAD ? CTC CON 65 65 4/11/2001 8/22/2002 8/22/2002 8/22/2005 Constr complete. Pending const claim, awaiting outcome

State-only with HBRR Match RR = 80/20 total 245 before Final Report can be recvd  rs

2160 ST $ VARIOUS COUNTY ROADS Rehab 1998 E&P

RPL-5908(036) NEAR RED BLUFF PS&E

454404L R/W

VARIOUS COUNTY ROADS CT CON 401 401 7/20/2000 7/20/2001 7/20/2000 7/20/2003 Proj complete, inspected 5/18/03, sent FROE 5/28/03 rs

State-only funds total 401

2162 FED $ NEAR RED BLUFF-McCoy Road Reconstr 1998 CT E&P 5 5 3/13/2001 11/9/2000 6/30/2003 to E&P, $60 to Constr. R/W stays at $22. 

RPSTPL-5908(049) ST $ NORTH OF THE NORTH FORK 2000 CT E&P 20 20 3/13/2001 1/18/2001 6/30/2003 5/2/01 CTC apprvd 20 mos alloc exten for PS&E, R/W

454644L OF DIBBLE CREEK, REALIGN RD CT PS&E 30 30 2/28/2003 $30K PS&E moved to Pend Alloc List.

MCCOY ROAD PHASE 3 CTC R/W 22 22 2/28/2003 R/W lapsed rs.  5/2/01 CTC appr $1323 move to 02/03

Fed and State STIP RR = 88.53/11.47 2002 CTC CON 1323 1323 6/30/2005 4/4/02 CTC app $1323 move to 03/04

total 1400 6/26/03 CTC appr amend to move constr $ to 04/05

2182 FED $ REEDS CREEK ROAD @  PINE Reconstr 2000 CT E&P 2 2 6/30/2004 8/14/03 CTC sent E&P to Pend Alloc List

BRLO-5908(055) ST $ CREEK BRIDGE #8C-68 CT PS&E 2 2 6/30/2005 6/26/03 CTC appr amend to move PS&E $ to 04/05

455774L WIDEN BRIDGE R/W 6/26/03 CTC appr amend to move constr $ to 05/06

PINE CREEK BRIDGE HBRR Rehabilitation CTC CON 42 42 6/30/2006

ON REED'S CREEK ROAD RR = 80/20 total 46

State Only with HBRR Match

2183 FED $ LAKE CALIFORNIA DRIVE @ Reconstr 2000 CT E&P 7 7 7/12/2002 6/18/2002 6/30/2004

BRLS 5908(053) ST $ TAYLORS WASH #8C-167 CT PS&E 3 3 7/12/2002 6/26/2003 6/30/2005

455404L Replace Bridge CTC R/W 1 1 6/30/2004 12-mo alloc ext R/W appr May 2003 CTC

TAYLOR'S WASH BRIDGE CTC CON 54 54 12/31/2004 18-mo alloc ext constr appr May 2003 CTC

ON LAKE CALIF DRIVE RR = 80/20 total 65

State Only with HBRR Match

HEADS UP!! ALLOCATED/AUTHORIZED PROJECT COMPLETE FUNDS LAPSED FUNDS REPROGRAMMED ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING TO LATER FISCAL YEARS

TEHAMA COUNTY STIP PROJECTS   1998/2000
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2184 FED $ South Fork of Dibble Creek Replace 2000 CT E&P 3 3 12/29/2000 1/25/2001 6/30/2003 $8 E&P local w/$3 STIP matches $42 HBRR

BRLS-5908(038) ST $ Bridge on McCoy Road Bridge 2000 CT PS&E 5 5 12/31/2004 18-mo alloc ext appr May 2003 CTC

454434L South Bridge 8C-240 - 2002 CTC R/W 1 1 6/30/2006 6/26/03 CTC appr amend to move r/w $ to 05/06

South McCoy Road Bridge Replace 8C-240, 250 with 2002 CTC CON 84 84 6/30/2006 6/26/03 CTC appr amend to move con $ to 05/06

State Only with HBRR Match one bridge total 93

2185 FED $ South Fork of Dibble Creek Rehab 2000 CT E&P 3 3 12/29/2000 1/25/2001 6/30/2003 $8 E&P local w/$3 STIP matches $42 HBRR

BHLS-5908(039) ST $ Bridge on McCoy Road Bridge 2000 CT PS&E 5 5 12/31/2004 18-mo alloc ext appr May 2003 CTC

454444L North Bridge 8C-250 - 2002 CTC R/W 1 1 6/30/2006 6/26/03 CTC appr amend to move r/w $ to 05/06

North McCoy Road Bridge Replace 8C-240, 250 with 2002 CTC CON 89 89 6/30/2006 6/26/03 CTC appr amend to move con $ to 05/06

State Only with HBRR Match one bridge total 98

E&P, PS&E paid with Local Funds

2186 ST $ AT 9 COUNTY ROADS Rehab E&P 2002 chipseal project - proj complete

RPL-5908(051) 49.42 MILES CHIP SEAL PS&E Force account by County labor

455064L R/W Recvd Final Rpt, inspected rs. County added

9 COUNTY ROADS 2000 CT CON 470 470 7/13/2001 7/13/2001 7/13/2004 nearby and adjacent roads, approved by rs.

State-only funds total 470 N/A Sent FROE to HQ 9/30/03 rs

2187 ST $ AT 21 ROAD CHIPSEAL Rehab E&P E&P, PS&E paid with Local Funds

RPL-5908(040) 38.88 MILES CHIP SEAL PS&E 4/18/02 mw

454544L R/W 2003 chipseal project - under constr

21 ROAD CHIPSEAL 2000 CT CON 369 369 7/8/2002 7/8/2002 7/8/2005 Force acct by County per Jeff S. 6/19/03

State-only funds total 369 N/A

2188 ST $ AT 47 ROADS CHIPSEAL Rehab E&P E&P, PS&E Local Funds del also

RPL-5908(047) 50.43 MILES PS&E 9/3/02 project deleted rs

454624L R/W mw - $480K constr del & applied $24K to PPNO 2142

47 ROADS CHIPSEAL 2000 CT CON 480 0

State-only funds total 0 N/A City of Teh w/$456K to 2 rehabs & 1 Br repl

2189 ST $ AT 44 ROADS CHIPSEAL Rehab E&P E&P, PS&E paid with Local Funds

RPL-5908(041) 38.05 Miles PS&E

454564L R/W

44 ROADS CHIPSEAL 2000 CT CON 361 361 6/30/2004 Will be Force Account, 2004 chipseal project

State-only funds total 361 N/A

2190 ST $ Gyle Road from Route 5 Rehab E&P

RPL-5908(048) to Route 99W 2000 CT PS&E 20 20 7/13/2001 7/13/2004 Awarded with PPNO 2192

454634L R/W Project Complete

GYLE ROAD REHAB AC Overlay 2000 CT CON 405 405 7/13/2001 7/12/2002 9/11/2001 9/11/2004 Final Rpt to HQ on 4/10/03 rs

State-only funds total 425 N/A Additional work on PPNO 2192 rs

Project will overlay approaches to bridge

2191 ST $ Highway 99W at Red Bank Rehab 2000 CT E&P 2 2 6/3/2002 6/30/2004 mw - Budget concurrence 8/12/02

RPL-5908(042) Creek 2000 CT PS&E 20 20 6/3/2002 6/30/2004 mw - Budget concurrence 8/12/02

454574L Overlay approaches and R/W

ROAD 99W AT RED BANK CK 99W bridge 2000 CT CON 109 109 6/30/2003 6/26/03 CTC moved to Pending Alloc List

State-only funds total 131 N/A

HEADS UP!! ALLOCATED/AUTHORIZED PROJECT COMPLETE ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING TO LATER FISCAL YEARS

TEHAMA COUNTY STIP PROJECTS  2000
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2192 ST $ Highway 99W from Gyle Road Rehab 2000 CT E&P 16 16 1/25/2001 6/30/2003 $8k transf $ expire 6/30/04 rs

RPL-5908(043) to Reno Avenue CT PS&E 16 16 NA 7/13/2001 6/30/2004 trans $6K to Constr, $8K to E&P; from PS&E on

454584L R/W 5/16/03 KL

ROAD 99W AC Overlay CT CON 668 668 7/13/2001 7/12/2002 9/11/2001 9/11/2004 $6k transf $ expire 6/30/04 rs

Additional const pending with remaining funds rs

State-only funds total 700 Awarded with PPNO 2190

2193 ST $ Tyler Road at the intersection Rehab 2000 CT E&P 3 3 NA 7/18/2002 6/30/2005 mw

RPL-5908(044) with Highway 99W. Construct CT PS&E 15 15 7/18/2002 6/30/2005 mw

454594L turnlane and overlay R/W

TYLER RD at 99W CT CON 182 182 6/30/2003 6/26/03 CTC moved to Pending Alloc List

State-only funds total 200

2194 ST $ Baker Road from Walnut Street Rehab 2000 CT E&P 2 2 NA 6/30/2003 5/22/03 CTC moved to Pending Alloc List

RPL-5908(045) North to Route 36 CT PS&E 30 30 6/30/2005 6/26/03 CTC appr amend to move PS&E $ to 04/05

454604L R/W

BAKER ROAD REHAB State-only Appr by CT CON 785 785 6/30/2005 6/26/03 CTC appr amend to move Con $ to 04/05

State-only funds Memo 5/10/01 total 817

2195 ST $ Luther Road from Paskenta Rd Rehab 2000 E&P NA Requested $157,000 supplemental allocation on

RPL-5908(046) to Airport Boulevard CT PS&E 34 34 3/1/2001 6/30/2003 4/18/02 mw  August 02 CTC action appr. 8/22/02

454614L R/W

LUTHER ROAD REHAB CT CON 191 191 7/13/2001 7/13/2001 7/13/2004

CTC CON 157 157 8/22/2002 8/22/2002 8/22/2005 Final Rpt to HQ on 2/28/03 rs

State-only funds total 382

E&P

PS&E

R/W

CON

E&P

PS&E

R/W

CON

E&P

PS&E

R/W

CON

HEADS UP!! ALLOCATED/AUTHORIZED PROJECT COMPLETE ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING TO LATER FISCAL YEARS

TEHAMA COUNTY STIP PROJECTS  2000
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2063  PPM Planning, Programming ST FY

PPM02-6152(015) and Monitoring PPM 02 03 CT 48 48 6/30/2003 9/9/2002 6/30/2005 mw  Continued from Sheet 1

PPM04-6152(019) 03 04 CT 134 134 6/30/2004 8/14/03 CTC sent to Pend Alloc List

ST$ 04 05 CT 86 86 6/30/2005

05 06 CT 86 86 6/30/2006

06 07 CT 85 85 6/30/2007

State only funds total 439

2320 Lake California Dr from 2002 CT E&P 71 71 6/30/2005

Main St to the end Reconstr PS&E 0

ST$ R/W 0

Lake California Dr from Main to end 2002 CTC CON 85 85 6/30/2007 Amend appr 10/3/02 CTC mtg: $85 constr

State only funds total 156

2327 Road 99W from Corning 2002 CT E&P 42 42 6/30/2006

City Limits to Gyle Rd Rehab 2002 CT PS&E 51 51 6/30/2007 Amend appr 10/3/02 CTC mtg: $51K PS&E

ST$ R/W 0

Rd 99W from Corning to Gyle Rd CON 0

State only funds total 93

2326 Hooker Cr Rd from I-5 to 2002 CT E&P 85 85 6/30/2006

the RR crossing Recon 2002 CT PS&E 66 66 6/30/2007 Amend appr 10/3/02 CTC mtg: $66K PS&E

ST$ R/W 0

Hooker Cr Rd Recon CON 0

State only funds total 151

2359 Various Streets 2002 CT E&P 4 4 6/30/2006

Rehab PS&E 0

ST$ R/W 0

2005/2006 Chip Seal Project 2002 CT CON 376 376 6/30/2006

State only funds total 380

2360 Various Streets 2002 CT E&P 3 3 6/30/2007

Rehab PS&E 0

ST$ R/W 0

2006/2007 Chip Seal Project 2002 CT CON 352 352 6/30/2007

State only funds total 355

2321 Main St from Bowman Rd 2002 CT E&P 23 23 6/30/2005
to County Line Rehab 2002 CT PS&E 3 3 6/30/2006 Amend appr 10/3/02 CTC mtg: $3K PS&E, $3K R/W, $104K constr

ST$ 2002 CT R/W 3 3 6/30/2006
Main St Rehab 2002 CT CON 104 104 6/30/2006

State only funds total 133

HEADS UP! ALLOCATED/AUTHORIZED PROJECT COMPLETE FUNDS LAPSING ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING TO LATER FISCAL YEARS

TEHAMA COUNTY STIP PROJECTS   2002
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2322 Bowman Rd from Evergreen 2002 CT E&P 53 53 6/30/2005

Rd to Benson Rd Recon 2002 CT PS&E 23 23 6/30/2006 Amend appr 10/3/02 CTC mtg: $23K PS&E

ST$ R/W 0

Bowman Rd Recon CON 0

State only funds total 76

2323 Aramayo Way from Tehama 2002 CT E&P 37 37 6/30/2005

to Los Molinos Rehab 2002 CT PS&E 11 11 6/30/2006 Amend appr 10/3/02 CTC mtg: $11K PS&E, $10K R/W, $367K constr

ST$ 2002 CT R/W 10 10 6/30/2006

2002 CT CON 367 367 6/30/2006

State only funds total 425

2330 San Benito Ave from Gerber Rehab 2002 CT E&P 33 33 6/30/2006

(Elder Cr Br) to Tehama 2002 CT PS&E 29 29 6/30/2007 Amend appr 10/3/02 CTC mtg: $29K PS&E

ST$ City Limits AC Overlay R/W 0

CON 0

State only funds total 62

2319 Hoag Rd from Corning City 2002 CT E&P 41 41 6/30/2005

Limits to Hall Rd Recon 2002 CT PS&E 25 25 6/30/2006 Amend appr 10/3/02 CTC mtg: $25K PS&E

ST$ R/W 0

Hoag Rd from Corning to Hall Rd CON 0

State only funds total 66

2332 Wildcat Rd on Battle Cr at Replace 2002 CT E&P 7 7 5/22/2003 6/30/2005 5/22/03 CTC appr alloc

RPL-5908(058) ST$ Shasta-Tehama county Bridge 2002 CT PS&E 4 4 6/30/2007

455804L line. Shasta County is lead 2002 CT R/W 1 1 6/30/2007

Wildcat Rd Br at Battle Cr agency. Bridge 8C-20 2002 CT CON 73 73 6/30/2007 Shasta Co STIP funds for Const match only, Teh Co STIP funds all phases

SOF match for HBRR total 85 In conj with Shasta Co project BRLO-5906(057)  EA 02-455244L 

Programmed in HBRR for Rehab. County to prove replacement need.

2334 Columbia Ave approx 1500 Rehab 2002 CT E&P 9 9 6/30/2004 8/14/03 CTC sent to Pend Alloc List

BRLO-5908(057) ST$ ft south of Corning city limit Bridge 2002 CT PS&E 4 4 6/30/2007 Amend appr 10/3/02 CTC mtg: $4K PS&E, $3K R/W, $102K constr

455794L to approx 400 ft south of 2002 CTC R/W 3 3 6/30/2007

Columbia Ave Br at Jewett Cr existing Bridge No. 8C-37 2002 CTC CON 102 102 6/30/2007

SOF match for HBRR total 118

HEADS UP! ALLOCATED/AUTHORIZED PROJECT COMPLETE FUNDS LAPSING ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING TO LATER FISCAL YEARS

TEHAMA COUNTY STIP PROJECTS   2002
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2324 ST$ Hwy 99W from Tyler Rd 2002 CT E&P 23 23 6/30/2005

to Red Bluff City Limits Rehab 2002 CT PS&E 7 7 6/30/2006 Amend appr 10/3/02 CTC mtg: $7K PS&E, $6K R/W, $227K constr

2002 CT R/W 6 6 6/30/2006

99W Rehab 2002 CT CON 227 227 6/30/2006

State only funds total 263

Programmed in HBRR for Rehab. County to justify replacement.

2333 Kirkwood Rd at Jewett Cr 2002 CT E&P 18 18 6/30/2004 8/14/03 CTC sent to Pend Alloc List

BRLO-5908(056) Bridge No. 8C-218 Rehab 2002 CT PS&E 7 7 6/30/2007 Amend appr 10/3/02 CTC mtg: $7K PS&E, $5K R/W, $191K constr

455784L ST$ 2002 CTC R/W 5 5 6/30/2007

Kirkwood Rd Br at Jewett Cr 2002 CTC CON 191 191 6/30/2007

HBRR with SOF match total 221

2331 McCoy Rd approx 2 miles Recon 2002 CT E&P 23 23 3/9/2001 5/22/2003 6/30/2005

BRLKS-5908(029) ST $ North of SR36 2002 CT PS&E 5 5 6/30/2007

918149L 2002 CTC R/W 6 6 6/30/2007

McCoy Rd low water crossing 2002 CTC CON 216 216 6/30/2007 Amend appr 10/3/02 CTC mtg: $5K PS&E, $6K R/W, $216K constr

HBRR with SOF match total 250 Need to check CTIPS and HBRR funding

2325 Walnut St from Wilder to 2002 CT E&P 23 23 6/30/2005

County Line Rehab 2002 CT PS&E 27 27 6/30/2005 Amend appr 10/3/02 CTC mtg: $27K PS&E

ST$ R/W 0

Walnut St Rehab CON 0

State only funds total 50

2328 Plymire Rd from Baker Rd 2002 CT E&P 44 44 6/30/2006

to the end of the road Recon 2002 CT PS&E 37 37 6/30/2007 Amend appr 10/3/02 CTC mtg: $37K PS&E

ST$ R/W 0

CON 0

State only funds total 81

2329 Capay rd from Hall Rd to 1 2002 CT E&P 55 55 6/30/2006

ST$ mile south Recon 2002 CT PS&E 11 11 6/30/2007 Amend appr 10/3/02 CTC mtg: $11K PS&E

R/W 0

Capay Rd Reconstruction CON 0

State only funds total 66
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PPNO                                        
PROJECT NUMBER                 
EA                                              
PROJECT TITLE

FED$/ 
FSTIP 
ST$

DESCRIPTION
TYPE 

OF 
WORK

STIP 
CYCLE

CT/ 
CTC

PROJ 
COMP.

02/03 03/04 04/05 05/06 06/07
PROJ. 

TOTALS

FED 
AUTH 
DATE

ALLOC 
DEADLINE

ALLOC 
EXT 

DEADLINE

ACTUAL 
ALLOC 
DATE

AWARD 
DEADLINE

AWARD EXT 
DEADLINE

ACTUAL 
AWARD 
DATE

EXP 
DEADLINE

EXPEND 
EXT 

DEADLINE
ACTIONS / COMMENTS

2358 Various Streets 2002 CT E&P 3 3 6/30/2005

PS&E 0

ST $ Rehab R/W 0

2004/2005 Chip Seal Project 2002 CT CON 360 360 6/30/2005

State only funds total 363

2378 FED$ Evergreen Road over Sou

STPLZ-5908(025) ST $ Fk Cottonwood Cr Br. 8C-8 Replace E&P 0 need to update funding - no seismic state match rs

453964L Seismic = 80 Fed, 20 State Bridge PS&E 0

Evergreen Road Further St. seismic unavai 2002 CTC R/W 5 5 6/30/2007

Seismic with HBRR Ratio = 80/20 HBRR 2002 CTC CON 415 415 6/30/2007

and State-only funds match for remainder of project total 420

2379 FED$ Jellys Ferry Road over

BRLSZD-5908(031) ST $ Sacramento Riv Br. 8C-43 Replace E&P 0 need to update funding - no seismic state match rs

454004L Seismic = 80 Fed, 20 State Bridge PS&E 0

Jelly's Ferry Road Further St. seismic unavail 2002 CTC R/W 8 8 6/30/2007

Seismic with HBRR Ratio = 80/20 HBRR 2002 CTC CON 1098 1098 6/30/2007

and State-only funds match for remainder of project total 1106

E&P 0

PS&E 0

R/W 0

CON 0

0

E&P 0

PS&E 0

R/W 0

CON 0

0

E&P 0

PS&E 0

R/W 0

CON 0

0

E&P 0
PS&E 0
R/W 0
CON 0

0
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